Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:51PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 063 Const Calendar Day 953  Date: 23-Jul-2009 Thursday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 28-Aug-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/field
‘MCM pouring stem and soffit span 17 and 18 up to the hinge .
‘McM forming lost deck in span 18 and placing deck rebars in span 19 and 18
‘MCM continued to form pipe beam at block out in diaphragm C and D for grouting
‘MCM excavator, while excavating at sub-station, west end hit a San Francisco 10” water line and broke
it. Water flooded under the existing bridge, but not close to the false work.
‘Met with Greg Allen, Raj, and Mehran to discuss WB open to traffic date
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